



Regional Transportation Planning Agency - Local Transportation Commission
Monterey County Service Authority for Freeways and Expressways
Monterey County Regional Development Impact Fee Joint Powers Agency
Email: info@tamcmonterey.org

Technical Advisory Committee

Thursday, October 1, 2026

****9:30 AM****

MEETING LOCATION

*55B Plaza Circle, Salinas, California 93901
Transportation Agency Conference Room*

Members of the public & Committee may join meeting online at:

<https://us02web.zoom.us/j/88607651053?pwd=FHOmkHFdlXaOvh8buUVnKSeskLyUb8.1>

OR

Via teleconference at +1 669 900 6833

Webinar ID: 886 0765 1053

Passcode:268091

If you join the meeting by phone and would like to make a public comment on an item, please dial *9 to raise your hand.

Pursuant to Government Code Section 54952.7:

Please find Chapter 9, also known as the Ralph M. Brown Act:

https://leginfo.ca.gov/faces/codes_displayText.xhtml?division=2.&chapter=9.&part=1.&lawCode=GOV&title=5

Please note: If all board members are present in person, public participation by Zoom is for convenience only and is not required by law. If the Zoom feed is lost for any reason, the meeting may be paused while a fix is attempted, but the meeting may continue at the discretion of the Chair.

Please see all the special meeting instructions at the end of this agenda

Alternative Agenda Format and Auxiliary Aids: If requested, the agenda shall be made available in appropriate alternative formats to persons with a disability, as required by Section 202 of the Americans with Disabilities Act of 1990 (42 USC Sec. 12132), and the federal rules and regulations adopted in implementation thereof. Individuals requesting a disability-related modification or accommodation, including auxiliary aids or services, may contact Transportation Agency staff at 831-775-0903. Auxiliary aids or services include wheelchair-accessible facilities, sign language interpreters, Spanish language interpreters, and printed materials in large print, Braille or on disk.

These requests may be made by a person with a disability who requires a modification or accommodation in order to participate in the public meeting and should be made at least 72 hours before the meeting. All reasonable efforts will be made to accommodate the request.

Formato alternativo de la agenda y recursos auxiliares: Si se solicita, la agenda se pondrá a disposición de las personas con discapacidad en formatos alternativos apropiados, según lo exige la Sección 202 de la Ley de Estadounidenses con Discapacidades de 1990 (42 USC Sec. 12132) y las normas y reglamentos federales adoptados en su aplicación. Las personas que soliciten una modificación o adaptación por discapacidad, incluyendo ayudas o servicios auxiliares, pueden comunicarse con el personal de la Agencia de Transporte al 831-775-0903. Las ayudas o servicios auxiliares incluyen instalaciones accesibles para sillas de ruedas, intérpretes de lengua de señas, intérpretes de español y materiales impresos en letra grande, braille o en disco. Estas solicitudes pueden ser presentadas por una persona con discapacidad que requiera una modificación o adaptación para participar en la reunión pública y deben hacerse al menos 72 horas antes de la reunión. Se hará todo lo posible para atender la solicitud.

1. QUORUM CHECK - CALL TO ORDER

Call to order and self-introductions. According to Transportation Agency and Page Committee bylaws, Committee membership consists of representatives from the Transportation Agency voting and ex-officio members, and other agencies that may be appointed by the Transportation Agency. Currently the Committee membership includes representatives from 12 Cities, the County, MST, Caltrans, City of Watsonville, the Air District, and AMBAG, for a total of 18 members. Five members of the Technical Advisory Committee, representing voting members of the Transportation Agency Board of Directors, constitute a quorum for transaction of the business of the committee.

If you are unable to attend, please contact the Committee coordinator. Your courtesy to the other members to assure a quorum is appreciated.

2. PUBLIC COMMENTS

Any member of the public may address the Committee on any item not on the agenda but within the jurisdiction of the Committee. Under this item, each member of the public is allowed two minutes to address concerns. Comments in items on this agenda may be given when that agenda item is discussed. Persons who wish to address the Committee for public comment or on an item on the agenda are encouraged to submit comments in writing to Maria at maria@tamcmonterey.org by 5:00 pm the Monday before the meeting, and such comments will be distributed to the Board before the meeting.

COMENTARIOS DEL PÚBLICO:

Cualquier miembro del público podrá dirigirse a la Comité sobre cualquier punto no incluido en la agenda, pero que sea de su competencia. En este punto, cada miembro del público tendrá dos minutos para plantear sus inquietudes. Se podrán formular comentarios sobre los puntos de este agenda cuando se discuta dicho punto. Se anima a quienes deseen dirigirse a la Comité para recibir comentarios del público o sobre un punto de la agenda que envíen sus comentarios por escrito a Maria en maria@tamcmonterey.org antes de las 5:00 pm del lunes anterior a la reunión. Dichos comentarios se distribuirán a la Comité antes de la reunión.

3. CONSENT AGENDA

Approve the staff recommendations for items listed below by majority vote with one motion. Any member may pull an item off the Consent Agenda to be moved to the end of the **CONSENT AGENDA** for discussion and action.

3.1. APPROVE the draft Technical Advisory Committee Minutes for September 3, 2026.

- Maria Montiel

The draft minutes of the September 3, 2026, Technical Advisory Committee meeting are attached for review.

4. REVIEW and PROVIDE INPUT on the State Highway Operation and Protection Program (SHOPP) for District 5

- Javier Hernandez

The California Department of Transportation (Caltrans) manages the State Highway Operation and Protection Program (SHOPP) that includes monitoring the condition and operational performance of the highways through periodic inspections, traffic studies, and system analysis. Jimmy Ochoa, Caltrans, will review the Bi-Annual SHOPP Package, including the ten-year workplan and three-year workplan.

5. ANNOUNCEMENTS and/or COMMENTS

6. ADJOURN

ANNOUNCEMENTS

Next Committee meeting:

Thursday, November 5, 2026, at 9:30 A.M.

**Transportation Agency for Monterey County
Conference Room
55-B Plaza Circle, Salinas CA 93901**

There will be a zoom link for hybrid participation.

If you have any items for the next agenda, please submit them to:

Javier Hernandez, Technical Advisory Committee Coordinator

Javier@tamcmonterey.org

Important Meeting Information

Agenda Packet and Documents: Any person who has a question concerning an item on this agenda may call or email the Agency office to make inquiry concerning the nature of the item described on the agenda. Complete agenda packets are on display online at the Transportation Agency for Monterey County website. Documents relating to an item on the open session that are distributed to the Committee less than 72 hours prior to the meeting shall be available for public review at the Agency website. Agency contact information is as follows:

Transportation Agency for Monterey County

www.tamcmonterey.org

55B Plaza Circle, Salinas, CA 93901
TEL: 831-775-0903
EMAIL: info@tamcmonterey.org

Agenda Items: The agenda will be prepared by Agency staff and will close at noon five (5) working days before the regular meeting. Any member of the Committee may request in writing an item to appear on the agenda. The request shall be made by the agenda deadline and any support papers must be furnished by that time or be readily available.

Memorandum

To: Technical Advisory Committee
From: Maria Montiel, Administrative Assistant
Meeting Date: October 1, 2026
Subject: Draft TAC Minutes

RECOMMENDED ACTION:

APPROVE the draft Technical Advisory Committee Minutes for September 3, 2026.

SUMMARY:

The draft minutes of the September 3, 2026, Technical Advisory Committee meeting are attached for review.

FINANCIAL IMPACT:**DISCUSSION:****ATTACHMENTS:**

1. Draft TAC minutes September 3, 2026

WEB ATTACHMENTS:

TECHNICAL ADVISORY COMMITTEE MINUTES

MEETING HELD AT THE TRANSPORTATION AGENCY FOR MONTEREY COUNTY OFFICE

55-B Plaza Cir., Salinas CA 93901

Draft Minutes of Thursday, September 3, 2026

COMMITTEE MEMBERS	SEP 25	OCT 25	NOV 25	JAN 26	FEB 26	MAR 26	APR 26	MAY 26	JUN 26	AUG 26	SEP 26
Shari Carlet, Carmel-by-the-Sea (Robert Culver)	P	A	A	P	P(A)	P	P(VC)	P	P	E	P(A)
John Guertin, Del Rey Oaks	A	A	A	A	A	E	E	E	E	E	E
Octavio Hurtado, Gonzales (vacant)	E	E	E	P	P	P	P	P	P	P	P
Jamie Tugel, Greenfield, (Doug Pike)	P	P	P	P	P	P(VC)	P	E	P(VC)	P(VC)	E
Jeff Vanden Eikof, King City (Geoff English Esmeralda Alvarez)	P	P	P	P	A	-	A	P(VC)	E	E	E
Ismael Hernandez, Marina (Scott Shepard, Lizandro Salazar)	A	A	A	A	A	A	A	P(VC)	A	E	A
Marissa Garcia, Monterey (Andrea Renny, Fernanda Roveri)	P	P	P	P	P	P	P	P	P	P	P
Daniel Gho, Pacific Grove (Joyce Halabi)	P	P	E	A	P	P(VC)	P(VC)	P(VC)	A	P(VC)	A
David Jacobs, Salinas Chair (Adrian Robles)	P	A	E	P	P	P	P	P	P(VC)	P	P
Leon Gomez, Sand City (Vibeke Norgaard)	P	P	P	P	P	P	P(VC)	P	P	P(VC)	P(VC)
Thomas Korman, Seaside Vice Chair (Leslie Lantero, Paul Ensley)	P(A)	P	P	P(A)	P	P	P(A)	P(A)	P(A)	P	P
Don Wilcox, Soledad (Alex Ramos, Juan Huerta)	P(A)	P	P	A	P(A)	P	A	P(A)	P	P(A)	P(AVC)
Chad Alinio, MCPW (Enrique Saavedra)	P	A	P	A	P(A)	P	P	A	P	P	A
Chris Duymich, AMBAG (Paul Hierling, Heather Adamson)	P	P	P	P(AV)	P	P	P	P(VC)	P	P	P
Tyler LeSage, Caltrans (Kelly McClendon, Jill Leal)	P	P	P	P(VC)	P	P	P(VC)	P	P(VC)	P	P(VC)
Kyle Jordan CSUMB	A	A	-	A	A	A	A	A	A	A	A
Tyrone Bell, MBARD	A	A	-	A	A	A	A	A	A	A	A
Vince Dang, MST (Michelle Overmeyer)	P(A)	P(VC)	P	P(AV)	P(VC)	P(VC)	P(VC)	P(VC)	P(VC)	P(VC)	P(VC)

P = Present A = Absent P(A) = Alternate Present E = Excused (VC) = Video conference

STAFF	SEP 25	OCT 25	NOV 25	JAN 26	FEB 26	MAR 26	APR 26	MAY 26	JUN 26	AUG 26	SEP 26
O. Barajas, Transportation Planner					P	P	A	A	A	A	A
J. Hernandez, Principal Engineer	P	P	P	P	P	P	A	P	P	P	P
A.Cook, Asso. Transportation Planner							*P(VC)	A	A	A	A
A. Guther, Asso. Transportation Planner	E	P(VC)	A	E	A	P(VC)	A	P	A	P(VC)	A
A. Hernandez, Transportation Planner	E	A	P(VC)	P(VC)	A	P	P(VC)	A	A	A	A
J. Kise, Director of Finance and Admin.	P(VC)	A	A	E	A	A	A	P	A	A	A
S. Linnevers, Transportation Planner							*P(VC)	A	A	A	P
M. Montiel, Administrative Assistant	P	P	P	E	P	P	P	P	P	P	P
T. Muck, Executive Director	P	A	P	P	A	P(VC)	A	P	P	P	P
M. Park, Finance Officer/Analyst								A	A	A	A
E. Rodriguez, Clerk of the Board				P	A	A	A	A	A	A	A
M. Sheehan, Accounting Assistance	A	A	P	E	A	A	A	A	P(VC)	A	A
J. Strause, Senior Transp. Planner	E	P	A	P(VC)	A	P(VC)	A	P	P	P	P
C. Watson, Director of Planning	E	A	P(VC)	P(VC)	A	P(VC)	A	P(VC)	P(VC)	A	A
L. Williamson, Senior Engineer	E	A	A	P(VC)	A	P	P(VC)	P(VC)	A	P	A
T. Wright, Community Outreach Coord.	E	A	A	E	A	A	A	P(VC)	P(VC)	A	A
M. Zeller, Director of Programming & Project Delivery	P(VC)	P	P	P(VC)	P(VC)	P	P	P	P	P	P

OTHERS PRESENT:

QUORUM CHECK – CALL TO ORDER

Chair David Jacobs, City of Salinas, called the meeting to order at 9:33 am. Roll call was taken, and a quorum was confirmed.

2. PUBLIC COMMENTS

None

3. BEGINNING OF CONSENT AGENDA

M / S / C: Hurtado/ Garcia / unanimous

3.1 Approved the Technical Advisory Committee meeting minutes for August 6, 2026.

END OF CONSENT AGENDA

4. MONTEREY COUNTY ACTIVE TRANSPORTATION PLAN UPDATE

The Committee received a presentation on the Monterey County Active Transportation Plan Update.

Janneke Strause, Senior Transportation Planner reported that the Monterey Active Transportation Plan (ATP) will serve as a roadmap for making Monterey County safer, more accessible, and more connected for people of all ages and abilities who walk, bike, or use other forms of active transportation. She noted that the ATP aims to make walking, biking and rolling in Monterey County safer, more convenient, and more accessible for everyone. The Plan will include comprehensive community stakeholder engagement that reflects local needs and preferences will ensure the recommendations align with regional priorities. Ms. Strause noted that the phase 2 engagement will begin in September by collecting community input at pop-up events and focus groups on each jurisdiction throughout the County. She noted that the focus groups will consist of up to 20 people and will take a deep dive into potential improvements and project recommendations. Once project recommendations are identified, staff will return to the Technical Advisory Committee with an update and request for local jurisdiction review.

Staff is currently conducting an inventory of the projects recommended in the 2018 Active Transportation Plan and is requesting input from local jurisdiction staff. Staff is also looking for local jurisdiction staff participation in the focus groups. Once project recommendations are identified, staff will return to the Technical Advisory Committee with an update and request for local jurisdiction review. More information about the Monterey County Active Transportation Plan update is located on the project website.

Sophia Linnevers, Transportation Planner requested a status update from jurisdictions on their projects listed in the 2018 Active Transportation Plan by Friday, September 11, 2026. This status update will support the existing conditions section and identification of new project lists in the Active Transportation Plan Update.

5. ANNOUNCEMENTS

None.

6. ADJOURN

Chair Jacobs adjourned the meeting at 10:03 a.m.

Memorandum

To: Technical Advisory Committee
From: Javier Hernandez, Principal Engineer
Meeting Date: October 1, 2026
Subject: State Highway Operation and Protection Program (SHOPP) for District 5

RECOMMENDED ACTION:

REVIEW and **PROVIDE INPUT** on the State Highway Operation and Protection Program (SHOPP) for District 5

SUMMARY:

The California Department of Transportation (Caltrans) manages the State Highway Operation and Protection Program (SHOPP) that includes monitoring the condition and operational performance of the highways through periodic inspections, traffic studies, and system analysis. Jimmy Ochoa, Caltrans, will review the Bi-Annual SHOPP Package, including the ten-year workplan and three-year workplan.

FINANCIAL IMPACT:

The SHOPP is primarily funded through the State Highway Account and encompasses a range of initiatives, including programmed projects in or near construction, those earmarked for future construction, projects funded by the minor program (under \$1.25 million), long lead projects with committed but unprogrammed funding, SHOPP candidate projects proposed for future programming, the 2028 SHOPP Project Initiation Document (PID), future PID projects identified in the ten-year plan, and non-SHOPP projects integrated into the three-year workplan.

DISCUSSION:

The California Department of Transportation (Caltrans) District 5 periodically provides an update on the status of State Highway Operations and Protection (SHOPP) programming and project initiation documents (PID) currently in progress in Monterey County (**attached**).

As the steward of 50,000 lane-miles of state highways, Caltrans monitors highway conditions and performance through inspections and analysis. The SHOPP, primarily funded through the State Highway Account, underscores the state's unwavering commitment to preserving its infrastructure. The projects outlined in this communication encompass a range of initiatives, including programmed projects in or near construction, those earmarked for future construction, projects funded by the minor program (under \$1.25 million), long lead projects with committed but unprogrammed funding, SHOPP candidate projects proposed for future programming, future PID projects identified in the 10-Year Plan, and non-SHOPP projects integrated into the 3-year workplan.

Caltrans asks TAC members to submit any new regionally or locally funded projects planned on the state highway system. Engaging in detailed discussions regarding project scope, funding, timelines, highway impacts, and coordination will not only help identify potential partnership opportunities but

also assist in determining the necessity for traditional oversight or streamlined processes through the Caltrans Permits Office. For projects to be incorporated into the non-SHOPP PID workplan, they must be included in TAMC's Regional Transportation Plan (RTP), Caltrans's 3-year workplan, and have an executed cooperative agreement.

For any inquiries regarding non-SHOPP projects, please reach out to Jimmy Ochoa at (805) 503-5025 or via email at jimmy.ochoa@dot.ca.gov.

ATTACHMENTS:

1. Bi-Annual Project List Communication Booklet Monterey County July 2026

WEB ATTACHMENTS:



Caltrans District 5
Bi-Annual Project List
Communication Booklet
Monterey County
July 2026



2025 Ten Year Plan Edition



TABLE OF CONTENTS

<u>01</u>	Projects in or Approaching the Construction Phase
<u>03</u>	Projects of Minor A and Minor B Categories
<u>04</u>	Projects Programmed in the Year: 2024-2025
<u>04</u>	Projects Programmed in the Year: 2025-2026
<u>05</u>	Projects Programmed in the Year: 2026-2027
<u>05</u>	Projects Programmed in the Year: 2027-2028
<u>06</u>	Projects Programmed in the Year: 2028-2029
<u>06</u>	Projects Programmed in the Year: 2029-2030
<u>07</u>	Programmed Long Lead Projects
<u>08</u>	2026 SHOPP Candidate Projects
<u>08</u>	Development of Project Initiation Document for SHOPP Cycle 2028
<u>09</u>	Proposed Future Projects in the 2025-Ten Year Plan
<u>12</u>	Project Initiation Document Development for Local and Partnering Sponsors
<u>12</u>	Proposed Future Project Initiation Document Development for Local and Partnering Sponsors



Introduction

Welcome to the Caltrans District 5 Bi-Annual Project List Communication Booklet. This booklet provides an overview of ongoing, upcoming, and planned projects, including those in or near construction, future programmed projects, Minor Program projects (under \$1.25M), Long-Lead projects, PID development for SHOPP Cycle 2028, and Non-SHOPP projects within the 3-year workplan. It's designed for your agency to review, reference, and engage in discussions to explore potential partnerships. This booklet is based on the State Highway System Management Plan (SHSMP), which outlines a performance-driven approach to managing California's State Highway System (SHS). It focuses on needs, investments, and performance over a 10-year period and integrates maintenance, rehabilitation, and operational strategies. Supported by Senate Bill 1 (SB 1), the SHSMP enables greater flexibility for local agencies to achieve multiple project objectives while also fostering climate action, multimodal options, and equity.

Planning documents such as District System Management Plan and the Transportation Planning Scoping Information Sheet are crucial in developing projects that will shape future programming. Caltrans works with regional agencies to identify and prioritize state-sponsored projects, which are then developed into PIDs. The project nomination process emphasizes the integration of climate, multimodal approaches, and equity.

Senate Bill 1 (SB 1) continues to support infrastructure rebuilding, including roads, freeways, and bridges, while providing a stable increase in state transportation funding. Though it doesn't add new funding for the State Transportation Improvement Program (STIP), SB 1 ensures consistent, reliable funding for critical transportation projects.

We look forward to collaborating with you to help improve transportation in the region.

Caltrans District 5 Bi-Annual Project List for Monterey County



Projects in or Approaching the Construction Phase

Project IDs	Project Location County_Route_Postmile	Project Description	Project Name	Project Details	Construction Cost (\$1,000)	Project Manager
PI: 0516000074 AMT: 9228 EA: 05-1H440 PPNO: 2650	MON-101-R91.3/98.8 MON-101-100.3/101.3	In Guadalupe, in Santa Barbara and San Luis Obispo Counties, from SLO PM 0.0 to 0.3 and SB PM 50.3 to 50.6 – Replace Santa Maria River Bridge 49-0042; address ASR-related soffit cracking, scour-critical conditions, and nonstandard rail.	Santa Maria River Bridge Replacement	Long Lead Project Responsible Agency: Caltrans Project Phase: CONSTRUCTION Actual RTL Date: 12/20/2024 Contract Acceptance Date: 7/23/2032	\$49,596	Linda Baker (805) 748-4660 linda.baker@dot.ca.gov
PI: 0516000118 AMT: 17521 EA: 05-1H650 PPNO: 2678	MON_183_8.3/9.8	In Castroville, in Monterey County, from Del Monte Avenue to Washington Street – Multi-Objective Asset Management pilot improvements.	Castroville Improvement Project	Responsible Agency: Caltrans Project Phase: CONSTRUCTION Actual RTL Date: 6/28/2024 Contract Acceptance Date: 12/3/2027	\$40,000	Jackson Ho (805) 276-1114 jackson.ho@dot.ca.gov
PI: 0518000208 AMT: 19093 EA: 05-1K440 PPNO: 2900	MON_101_R41.7/49.8	Near King City, in Monterey County, from Salinas River Bridge to Lagomarsino Avenue – Pavement preservation; upgrade TMS elements, lighting, and drainage.	King City CAPM	SB-1 Funded Responsible Agency: Caltrans Project Phase: CONSTRUCTION Actual RTL Date: 6/17/2025 Contract Acceptance Date: 3/3/2028	\$35,305	Mark Leichtfuss (805) 441-0125 mark.leichtfuss@dot.ca.gov
PI: 0518000084 AMT: 19094 EA: 05-1J890 PPNO: 2797	MON_101_R28.23/100.3	In and near King City, Greenfield, Soledad, Gonzales, and Salinas, in Monterey County, from Paris Valley Road OC to Dunbarton Road – Drainage improvements; install TMS elements, pump plants, and overhead sign structures; roadside safety upgrades.	Mon 101 Drainage	Long Lead Project Responsible Agency: Caltrans Project Phase: CONSTRUCTION Actual RTL Date: 6/24/2025 Contract Acceptance Date: 2/19/2027	\$23,500	Mark Leichtfuss (805) 441-0125 mark.leichtfuss@dot.ca.gov
PI: 0518000239 AMT: 19158 EA: 05-1K640 PPNO: 2926	SCR-001-R0.0/R7.94 MON-001-R101.5/R102.03	In Santa Cruz County on Route 1 (and Monterey County PM 101.53), from 0.5 mi south of the Santa Cruz County Line to 0.2 mi north of Larkin Valley Road – Drainage improvements; TMS elements; collision severity reduction; lighting.	SCr 1 Drainage Improvements	Responsible Agency: Caltrans Project Phase: CONSTRUCTION Actual RTL Date: 5/29/2024 Contract Acceptance Date: 4/3/2026	\$12,047	Ryan Caldera (805) 458-8457 Ryan.Caldera@dot.ca.gov
PI: 0522000177 AMT: 20034 EA: 05-1Q160 PPNO: 3164	MON_1_60/60.1	Near Carmel by the Sea, in Monterey County, at Rocky Creek Bridge (44 0036) – Install electrochemical extraction (ECE) for corrosion mitigation (bridge preventive maintenance).	Rocky Creek bridge ECE	Responsible Agency: Caltrans Project Phase: CONSTRUCTION Actual RTL Date: 6/17/2025 Contract Acceptance Date: 5/26/2028	\$30,069	Aaron Wolfram (805) 858-8451 aaron.wolfram@dot.ca.gov
PI: 0518000118 AMT: 20870 EA: 05-1K080 PPNO: 2855	MON_1_45.4/45.8	In Big Sur, in Monterey County, at Pfeiffer Canyon Bridge (44 0060) – Environmental mitigation (planting and erosion control) to satisfy Coastal Development Permit for EA 1J130.	Pfeiffer Canyon Mitigation	Responsible Agency: Caltrans Project Phase: CONSTRUCTION Actual RTL Date: 3/7/2022 Contract Acceptance Date: 5/19/2027	\$1,880	Aaron Wolfram (805) 858-8451 aaron.wolfram@dot.ca.gov
PI: 0516000125 AMT: 20888 EA: 05-0T991 PPNO: 2312Y	MON_101_R41.5/49.8	In and near King City, in Monterey County, from 0.1 mi south to 0.1 mi north of Broadway Street and from Jolon Road to 0.2 mi north of Jolon Road – Landscape mitigation and plant establishment.	King City Trees planting mitigation	Responsible Agency: Caltrans Project Phase: CONSTRUCTION Actual RTL Date: 3/28/2022 Contract Acceptance Date: 12/3/2026	\$1,754	Mark Leichtfuss (805) 441-0125 mark.leichtfuss@dot.ca.gov
PI: 0521000065 AMT: 22709 EA: 05-1H691 PPNO: 2679X	MON_101_98.8/100.3	Near Prunedale, in Monterey County, from 0.38 mi north of Crazy Horse Canyon Road to 1.14 mi south of San Juan Road OC – CAPM child drainage project.	Prunedale Drainage	Responsible Agency: Caltrans Project Phase: CONSTRUCTION Actual RTL Date: 6/27/2024 Contract Acceptance Date: 9/30/2026	\$10,828	Aaron Wolfram (805) 858-8451 aaron.wolfram@dot.ca.gov

Caltrans District 5 Bi-Annual Project List for **Monterey County**



Projects in or Approaching the Construction Phase [Continued]

Project IDs	Project Location County_Route_Postmile	Project Description	Project Name	Project Details	Construction Cost (\$1,000)	Project Manager
PI: 0521000188 AMT: 22918 EA: 05-1P210 PPNO: 3075	MON_1_44.3/44.3	Near Big Sur, in Monterey County, 1.1 mi south of Pfeiffer Canyon Bridge – Construct soldier pile wall; restore slope and roadway.	Coastlands II retaining wall	Responsible Agency: Caltrans Project Phase: CONSTRUCTION Actual RTL Date: 6/30/2025 Contract Acceptance Date: 11/2/2027	\$9,499	Ryan Caldera (805) 458-8457 Ryan.Caldera@dot.ca.gov
PI: 0523000090 AMT: 24100 EA: 05-1Q800 PPNO: 3146	MON_1_44.7/69.81	Near Big Sur, in Monterey County, from 0.9 mi south of Castro Canyon Bridge to 0.3 mi south of Carmel River Bridge – Storm damage repair and site restoration.	Big Sur North Storm Damage	Responsible Agency: Caltrans Project Phase: CONSTRUCTION Actual RTL Date: 1/12/2023 Contract Acceptance Date: 6/30/2026	\$32,440	Victor Devens (805) 721-0173 victor.devens@dot.ca.gov
PI: 0523000106 AMT: 24164 EA: 05-1Q960 PPNO: 3161	SCR-001-R0.0/R1.0 MON-001-100.5/R102.031	In Monterey and Santa Cruz Counties, from 1 mi south to 1 mi north of Pajaro River Bridge – Remove floodwater; repair flood damage; repair abutment scour; traffic control.	Pajaro River Flood Response	Responsible Agency: Caltrans Project Phase: CONSTRUCTION Actual RTL Date: 3/12/2023 Contract Acceptance Date: 9/30/2026	\$2,600	Victor Devens (805) 721-0173 victor.devens@dot.ca.gov
PI: 0524000097 AMT: 25098 EA: 05-1R630 PPNO: 3207	MON_1_29.5/29.5	Near Dolan Creek, in Monterey County, 1.7 mi south of Dolan Creek Bridge – Remove slide material; restore roadway; install rockfall netting.	Dolan Point Slide	Responsible Agency: Caltrans Project Phase: CONSTRUCTION Actual RTL Date: 2/9/2024 Contract Acceptance Date: 6/30/2026	\$2,365	Victor Devens (805) 721-0173 victor.devens@dot.ca.gov
PI: 0524000098 AMT: 25099 EA: 05-1R640 PPNO: 3208	MON_1_27.8/27.8	Near Big Creek Bridge, in Monterey County, 0.3 mi south of Big Creek Bridge – Remove slide material; off-haul debris; restore HMA paving.	Regent's Slide Removal	Responsible Agency: Caltrans Project Phase: CONSTRUCTION Actual RTL Date: 2/23/2024 Contract Acceptance Date: 4/1/2026	\$40,200	Victor Devens (805) 721-0173 victor.devens@dot.ca.gov
PI: 0524000162 AMT: 25100 EA: 05-1S040 PPNO: 3222	MON_1_60/60	Near Rocky Creek Bridge, in Monterey County – Temporary in-situ stabilization with traffic control (temporary signal), temporary railing, COZEPP, and 24/7 control.	Rocky Creek Slip DO/EFA	Responsible Agency: Caltrans Project Phase: CONSTRUCTION Actual RTL Date: 3/30/2024 Contract Acceptance Date: 3/31/2026	\$12,320	Victor Devens (805) 721-0173 victor.devens@dot.ca.gov
PI: 0525000122 AMT: MB003219 EA: 05-1S970	MON_101_87.31/87.31	In District 5 counties, at various locations and routes – System improvements (scope to be determined).	Irrigation Fix it	Responsible Agency: Caltrans Project Phase: CONSTRUCTION Actual RTL Date: 5/6/2025 Contract Acceptance Date: 9/1/2026	\$461	Berkeley Lindt (805) 549-3315 berkeley.lindt@dot.ca.gov
PI: 0525000219 EA: 05-1T240	MON_1_4.1/4.2	In Monterey County, from 4.10 to 4.20 miles north of the San Luis Obispo/Monterey County Line – Highway improvements (site-specific work).	Soda Springs Drainage Repair	Responsible Agency: Caltrans Project Phase: CONSTRUCTION Actual RTL Date: 1/15/2026 Contract Acceptance Date: 4/15/2026	\$461	Victor Devens (805) 721-0173 victor.devens@dot.ca.gov

Caltrans District 5 Bi-Annual Project List for **Monterey County**



Projects of Minor A and Minor B Categories

Project IDs	Project Location County_Route_Postmile	Project Description	Project Name	Project Details	Construction Cost (\$1,000)	Project Manager
PI: 0521000006 AMT: MA000734 EA: 05-1N360	MON_1_27.76/70.87	Near Monterey, in Monterey County – Rehabilitate nine drainage systems (restoration: rehabilitation, replacement, repair).	Big Creek to Carmel Drainage Restoration	Responsible Agency: Caltrans Project Phase: PS&E/RW Actual RTL Date: 1/29/2026 Contract Acceptance Date: 12/16/2026	\$1,250	Aaron Wolfram (805) 858-8451 aaron.wolfram@dot.ca.gov
PI: 0522000011 AMT: MA001313 EA: 05-1P260 PPNO: 3077	MON_1_0/45.5	In Monterey County, on State Route 1 from the San Luis Obispo/Monterey County line to 1.06 miles north of the Point Sur Naval Facility – Install curve warning signs per 2014 CA MUTCD.	Mon Curve Warning Signs	Responsible Agency: Caltrans Project Phase: PS&E/RW Actual RTL Date: 6/3/2025 Contract Acceptance Date: 11/17/2026	\$395	Ryan Caldera (805) 458-8457 Ryan.Caldera@dot.ca.gov
PI: 0525000142 AMT: MB003093 EA: 05-1T030	MON_1_R80.71/80.71	In Monterey and San Benito Counties, at various locations – Replace signal and pedestrian heads.	Signal and Ped Head Replacement and Census Station Imp	Responsible Agency: Caltrans Project Phase: MINOR PID Actual RTL Date: 1/26/2026 Contract Acceptance Date: 6/1/2028	\$185	Victor Devens (805) 721-0173 victor.devens@dot.ca.gov
PI: 0525000143 AMT: MB003095 EA: 05-1T040	MON_101_85.728/85.728	In Salinas, in Monterey County, on US 101 – Replace pull boxes and wireless links.	Salinas Hardening and Wireless Links	Responsible Agency: Caltrans Project Phase: MINOR PID Actual RTL Date: 1/26/2026 Contract Acceptance Date: 6/1/2028	\$461	Victor Devens (805) 721-0173 victor.devens@dot.ca.gov
PI: 0525000050 AMT: MB003162 EA: 05-1S550	MON_101_96/98.4	In Prunedale, in Monterey County, from San Miguel Canyon Road to Echo Valley Road – Corridor improvements (scope to be determined).	San Miguel Canyon Road Drainage	Responsible Agency: Caltrans Project Phase: PRE-PID Target RTL Date: 5/12/2025	\$250	Victor Devens (805) 721-0173 victor.devens@dot.ca.gov
PI: 0525000213 AMT: MB003296 EA: 05-1T180	MON_1_47.2/47.8	In Monterey County, on Route 1 from 1.6 to 2.2 miles north of Pfeiffer Canyon Bridge – Corridor improvements (scope to be determined).	Big Sur River Plant Establishment	Responsible Agency: Caltrans Project Phase: PRE-PID Target RTL Date: 8/26/2025	\$355	Victor Devens (805) 721-0173 victor.devens@dot.ca.gov
PI: 0525000215 AMT: MB003317 EA: 05-1T200	MON_101_R3.1/R5.2	In Monterey County, at the northbound and southbound Camp Roberts Rest Stop – Facility improvements (scope to be determined).	Camp Roberts Well Pump Repair	Responsible Agency: Caltrans Project Phase: PRE-PID Target RTL Date: 7/3/2025	\$55	Victor Devens (805) 721-0173 victor.devens@dot.ca.gov
PI: 0525000218 AMT: MB003363 EA: 05-1T230	MON_1_22/22.2	In Monterey County, on Route 1 one mile north of Limekiln Creek Bridge – Site improvements (scope to be determined).	Paul's Slide Catchment Clearing	Responsible Agency: Caltrans Project Phase: PRE-PID Target RTL Date: 1/16/2026	\$370	Victor Devens (805) 721-0173 victor.devens@dot.ca.gov

Caltrans District 5 Bi-Annual Project List for **Monterey County**



Projects Programmed in the Year: 2024/2025

Project IDs	Project Location County_Route_Postmile	Project Description	Project Name	Project Details	Construction Cost (\$1,000)	Project Manager
PI: 0518000083 AMT: 19084 EA: 05-1J880 PPNO: 2787	MON_68_15.9/15.9	In Monterey County, from Route 68 west of Sunset Drive to Toro Park UC – Restore 34 culverts, rehabilitate 20 lights, install 2 census stations; improve drainage, lighting, and TMS.	Route 68 Drainage Improvements	Responsible Agency: Caltrans Project Phase: PS&E/RW Actual RTL Date: 6/20/2025 Contract Acceptance Date: 8/28/2028	\$17,342	Mark Leichtfuss (805) 441-0125 mark.leichtfuss@dot.ca.gov
PI: 0518000106 AMT: 19490 EA: 05-1K020 PPNO: 2850	MON_1_8.7/9.1	In Monterey County, from 0.8 mi north to 1.2 mi north of Alder Creek Bridge – Restore roadway affected by Mud Creek Slide.	Mud Creek Permanent Restoration	Responsible Agency: Caltrans Project Phase: PS&E/RW Actual RTL Date: 4/28/2025 Contract Acceptance Date: 12/18/2026	\$4,842	Ryan Caldera (805) 458-8457 Ryan.Caldera@dot.ca.gov



Projects Programmed in the Year: 2025-2026

Project IDs	Project Location County_Route_Postmile	Project Description	Project Name	Project Details	Construction Cost (\$1,000)	Project Manager
PI: 0518000105 AMT: 19491 EA: 05-1K010 PPNO: 2853	MON_1_27.5/27.8	Near Lucia, in Monterey County, 0.8 mi south of Big Creek Bridge – Construct tieback wall (Orient Express Viaduct); restore roadway; erosion control; BMPs; temporary traffic control.	Big Creek Tieback Wall	Responsible Agency: Caltrans Project Phase: PS&E/RW Actual RTL Date: 10/31/2025 Contract Acceptance Date: 1/25/2029	\$13,852	Meg Henry (805) 441-3792 meg.henry@dot.ca.gov
PI: 0525000063 AMT: 25174 EA: 05-1S590 PPNO: 3253	MON_101_77.858/84.371	Near Salinas, in Monterey County, on US 101 from 0.9 mi north of Main Street OC (44-0128) to 1.3 mi south of Airport Blvd OC (44-0124) – Implement access management strategies to reduce crossings and left-turn movements.	South of Salinas Access Management Project	SB-1 Funded Responsible Agency: Caltrans Project Phase: PS&E/RW Target RTL Date: 4/24/2026 Contract Acceptance Date: 9/21/2027	\$9,180	Meg Henry (805) 441-3792 meg.henry@dot.ca.gov

Caltrans District 5 Bi-Annual Project List for **Monterey County**



Projects Programmed in the Year: 2026-2027

Project IDs	Project Location County_Route_Postmile	Project Description	Project Name	Project Details	Construction Cost (\$1,000)	Project Manager
PI: 0520000135 AMT: 20024 EA: 05-1N160 PPNO: 3034	MON_1_R85.1/R90.98	In Monterey County, on Route 1 from 0.028 mi south of the South Marina Offramp (44 211L) to the Route 1/156 Junction – Preserve pavement; replace drainage; upgrade TMS; upgrade guardrails to MASH.	Marina to Castroville CAPM	SB-1 Funded Responsible Agency: Caltrans Project Phase: PS&E/RW Target RTL Date: 3/15/2027 Contract Acceptance Date: 2/28/2029	\$30,644	Aaron Wolfram (805) 858-8451 aaron.wolfram@dot.ca.gov
PI: 0523000128 AMT: 23788 EA: 05-1K441 PPNO: 2900Y	MON_101_R41.9R/49.8	Near King City, in Monterey County, from Jolon Road to Lagomarsino Avenue – Landscape mitigation planting with 3-year establishment (CAPM split).	King City CAPM Landscape Mitigation	Responsible Agency: Caltrans Project Phase: PS&E/RW Target RTL Date: 3/15/2027 Contract Acceptance Date: 1/29/2031	\$970	Mark Leichtfuss (805) 441-0125 mark.leichtfuss@dot.ca.gov



Projects Programmed in the Year: 2027-2028

Project IDs	Project Location County_Route_Postmile	Project Description	Project Name	Project Details	Construction Cost (\$1,000)	Project Manager
PI: 0519000034 AMT: 19938 EA: 05-1K870 PPNO: 2889	MON_1_R90.98/R102.031	In Monterey County, on Route 1 from 0.1 mi south of Molera Road Interchange to the Monterey/Santa Cruz County Line – Pavement preservation; TMS; roadside safety; drainage; sign panel replacement; ITS upgrades.	Moss Landing CAPM	SB-1 Funded Responsible Agency: Caltrans Project Phase: PS&E/RW Target RTL Date: 7/1/2027 Contract Acceptance Date: 5/23/2030	\$30,595	Aaron Wolfram (805) 835-6568 aaron.wolfram@dot.ca.gov
PI: 0521000134 AMT: 19950 EA: 05-1N850 PPNO: 3051	MON_1_74.6/R77.6	In Monterey County, on Route 1 from San Luis Avenue to Sloat Avenue UC – Preserve pavement; replace sign panels; upgrade roadside safety; improve 16 guardrail locations; upgrade Thrie-Beam median barrier to MASH.	Jack's Peak CAPM	SB-1 Funded Responsible Agency: Caltrans Project Phase: PA&ED Target RTL Date: 8/25/2027 Contract Acceptance Date: 2/12/2029	\$21,992	Kristen Langager (805) 835-6568 kristen.langager@dot.ca.gov
PI: 0524000093 AMT: 24338 EA: 05-1R600 PPNO: 3190	MON_1_20.8/20.8	Near Lucia, in Monterey County, 0.1 mi south of Limekiln Creek Bridge – Construct viaduct; replace damaged retaining wall.	Quigil Viaduct Permanent Restoration	Responsible Agency: Caltrans Project Phase: PA&ED Target RTL Date: 12/27/2027 Contract Acceptance Date: 2/20/2030	\$22,322	Ryan Caldera (805) 458-8457 Ryan.Caldera@dot.ca.gov

Caltrans District 5 Bi-Annual Project List for **Monterey County**



Projects Programmed in the Year: 2028-2029

Project IDs	Project Location County_Route_Postmile	Project Description	Project Name	Project Details	Construction Cost (\$1,000)	Project Manager
PI: 0522000067 AMT: 23444 EA: 05-1J881 PPNO: 2787Y	MON_68_0.2/15.7	Near Salinas/Monterey, in Monterey County, on Route 68 from just west of Sunset Drive to Toro Park UC – Landscape mitigation planting for parent EA 05-1J880.	Landscape restoration for 05-1J880 parent project	Responsible Agency: Caltrans Project Phase: PS&E/RW Target RTL Date: 7/13/2028 Contract Acceptance Date: 8/12/2032	\$2,050	Mark Leichtfuss (805) 441-0125 mark.leichtfuss@dot.ca.gov
PI: 0516000081 AMT: 24791 EA: 05-1H490 PPNO: 2656	MON_1_43.1/43.1	Near Big Sur, in Monterey County, at Castro Canyon Bridge (44-0035) – Upgrade bridge and approach railings to current standards.	Castro Cyn Bridge Rail Upgrade	Responsible Agency: Caltrans Project Phase: PS&E/RW Target RTL Date: 7/6/2028 Contract Acceptance Date: 9/13/2032	\$8,142	Meg Henry (805) 441-3792 meg.henry@dot.ca.gov
PI: 0514000004 AMT: 25034 EA: 05-1F510 PPNO: 2524	MON_1_20.9/21.3	Near Lucia, in Monterey County, from 0.1 mi south to 0.2 mi north of Limekiln Creek Bridge (44-0058) – Replace bridge.	Limekiln Creek Bridge Replacement	Responsible Agency: Caltrans Project Phase: PS&E/RW Target RTL Date: 8/1/2028 Contract Acceptance Date: 2/13/2034	\$133,542	Ryan Caldera (805) 458-8457 Ryan.Caldera@dot.ca.gov



Projects Programmed in the Year: 2029-2030

Project IDs	Project Location County_Route_Postmile	Project Description	Project Name	Project Details	Construction Cost (\$1,000)	Project Manager
PI: 0519000119 AMT: 19957 EA: 05-1M350 PPNO: 3009	MON_101_R22.0/R28.0	In Monterey County, on Route 101 from the San Ardo Undercrossing to 0.1 mi south of Paris Valley Road Overcrossing – Pavement preservation; drainage improvements; lighting upgrades; TMS elements; guardrail upgrades.	North San Ardo Rehab	SB-1 Funded Responsible Agency: Caltrans Project Phase: PS&E/RW Target RTL Date: 7/16/2029 Contract Acceptance Date: 11/3/2031	\$48,401	Mark Leichtfuss (805) 441-0125 mark.leichtfuss@dot.ca.gov

Caltrans District 5 Bi-Annual Project List for **Monterey County**



Programmed Long Lead Projects

Project IDs	Project Location County_Route_Postmile	Project Description	Project Name	Project Details	Construction Cost (\$1,000)	Project Manager
PI: 0518000213 AMT: 19080 EA: 05-1K490 PPNO: 2916	MON_101_R9.7/R22.0	Near Bradley, in Monterey County, from 0.5 mi south of Jolon Road UC to San Ardo UC – Pavement preservation, TMS upgrades, lighting improvements, and drainage enhancements.	Bradley - San Ardo CAPM	Long Lead Project Responsible Agency: Caltrans Project Phase: PS&E/RW Target RTL Date: 7/13/2029 Contract Acceptance Date: 3/24/2031	\$53,013	Mark Leichtfuss (805) 441-0125 mark.leichtfuss@dot.ca.gov
PI: 0519000035 AMT: 19940 EA: 05-1K880 PPNO: 2904	MON_101_R1.9/R9.7	Near Bradley, Nacimiento, and San Miguel, in Monterey County, from south of East Garrison OC to Jolon Road – Replace San Antonio River Bridge 44-0141R; rehabilitate Bradley UC 44-0142L; pavement preservation; TMS upgrades; drainage improvements; sign panel replacement.	Bradley CAPM	SB-1 Funded Long Lead Project Responsible Agency: Caltrans Project Phase: PS&E/RW Target RTL Date: 7/10/2030 Contract Acceptance Date: 8/18/2034	\$95,281	Mark Leichtfuss (805) 441-0125 mark.leichtfuss@dot.ca.gov
PI: 0522000172 AMT: 20001 EA: 05-1Q140 PPNO: 3104	MON_1_60/60.1	In Monterey County, at Rocky Creek Bridge 44-0036 – Replace bridge rail; perform corrosion mitigation for superstructure and substructure elements.	Bridge Rail Replacement at Rocky Creek Bridge	Long Lead Project Responsible Agency: Caltrans Project Phase: PA&ED Target RTL Date: 8/20/2029 Contract Acceptance Date: 4/22/2031	\$5,317	Aaron Wolfram (805) 858-8451 aaron.wolfram@dot.ca.gov
PI: 0519000149 AMT: 20012 EA: 05-1M430 PPNO: 3014	MON_101_R30.6/R36.9	In and near San Lucas, in Monterey County, from Rancho Undercrossing to 0.4 mi south of Wild Horse Road Undercrossing – Preserve 23.956 lane miles of pavement; replace sign panels; upgrade guardrails to MASH standards.	San Lucas Rehab	SB-1 Funded Long Lead Project Responsible Agency: Caltrans Project Phase: PS&E/RW Target RTL Date: 7/8/2030 Contract Acceptance Date: 3/1/2035	\$95,174	Mark Leichtfuss (805) 441-0125 mark.leichtfuss@dot.ca.gov
PI: 0516000163 AMT: 25494 EA: 05-1H800 PPNO: 2696	MON_1_62.97/62.97	Near Garrapata, in Monterey County, at Garrapata Creek Bridge (44-0018) – Bridge rail upgrade (long-lead).	Garrapata Creek Bridge Rail Replacement	SB-1 Funded Long Lead Project Responsible Agency: Caltrans Project Phase: PA&ED Target RTL Date: 8/20/2029 Contract Acceptance Date: 3/28/2031	\$15,399	Aaron Wolfram (805) 858-8451 aaron.wolfram@dot.ca.gov

Caltrans District 5 Bi-Annual Project List for **Monterey County**



2026 SHOPP Candidate Projects

Project IDs	Project Location County_Route_Postmile	Project Description	Project Name	Project Details	Construction Cost (\$1,000)	Project Manager
PI: 0523000265 AMT: 20025 EA: 05-1R300 PPNO: 3179	MON_68_10.8/22.023	In Monterey County (Fort Ord area), on Route 68 from 500 ft south of SPCA Road to the Route 68/101 Junction – Pavement preservation; drainage improvements; ADA compliance; sign upgrades.	Salinas Pavement Preservation Project	Long Lead Project Responsible Agency: Caltrans Project Phase: CANDIDATE_SHOPP Target RTL Date: 8/13/2032 Contract Acceptance Date: 3/10/2034	\$68,986	Ryan Caldera (805) 458-8457 Ryan.Caldera@dot.ca.gov



Development of Project Initiation Document for SHOPP Cycle 2028

Project IDs	Project Location County_Route_Postmile	Project Description	Project Name	Project Details	Construction Cost (\$1,000)	Project Manager
PI: 0523000270 AMT: 20013 EA: 05-1R350 PPNO: 3184	MON_156_R0.167/T5.427	In Monterey County, on Route 156 from the Route 1/156 Junction to the Monterey/San Benito County line – Pavement preservation; drainage; lighting; overhead sign and sign panel improvements.	Oak Hills Pavement Preservation Project	Long Lead Project Responsible Agency: Caltrans Project Phase: 2028 PID Target RTL Date: 1/18/2029 Contract Acceptance Date: 12/21/2029	\$23,639	Kristen Langager (805) 835-6568 kristen.langager@dot.ca.gov
PI: 0521000133 AMT: 22811 EA: 05-1N840 PPNO: 3049	MON_1_59.37/59.371	Near Big Sur, in Monterey County, at Bixby Creek Bridge (44-0019) – Electrochemical Chloride Extraction (ECE) corrosion mitigation.	Bixby Creek Bridge Electrochemical Chloride Extraction	Responsible Agency: Caltrans Project Phase: 2028 PID Target RTL Date: 7/15/2031 Contract Acceptance Date: 6/21/2032	\$40,302	Aaron Wolfram (805) 858-8451 aaron.wolfram@dot.ca.gov
PI: 0525000104 AMT: 25270 EA: 05-1S880 PPNO: 3256	MON_1_96.101/96.101	Near Moss Landing, in Monterey County, on Route 1 at Dolan Road – Construct traffic signal and intersection modifications.	MON SR1 Intersection Control Project	Responsible Agency: Caltrans Project Phase: 2028 PID Target RTL Date: 8/28/2028 Contract Acceptance Date: 8/3/2029	\$8,360	Aaron Wolfram (805) 858-8451 aaron.wolfram@dot.ca.gov
PI: 0526000040 AMT: 25759 EA: 05-1T950 PPNO: 3292	MON_1_27.8/27.8	Near Big Sur, in Monterey County, 0.8 mi south of Big Creek Bridge – Environmental mitigation at Regent's Slide.	Regent's Slide Permanent Restoration	Responsible Agency: Caltrans Project Phase: 2028 PID Target RTL Date: 2/26/2029 Contract Acceptance Date: 1/31/2030	\$1,350	Berkeley Lindt (805) 549-3315 berkeley.lindt@dot.ca.gov

Caltrans District 5 Bi-Annual Project List for **Monterey County**



Proposed Future Projects in the 2025-Ten Year Plan

Project IDs	Project Location County_Route_Postmile	Project Description	Project Name	Project Details	Construction Cost (\$1,000)	Project Manager
PI: 0519000031 AMT: 19992 EA: 05-1K840 PPNO: 2888	MON_1_0/20	On the Monterey Coast, at various locations – Drainage and TMS elements.	SR 1 – Drainage & TMS Elements	Long Lead Project Responsible Agency: Caltrans Project Phase: Future PID Target RTL Date: 7/1/2034 Contract Acceptance Date: TBD	\$7,076	Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
AMT: 20023	MON_1_0/6	In Monterey County, on Route 1 from the San Luis Obispo/Monterey County line to Toro Canyon Bridge – Pavement preservation; drainage; roadside safety improvements.	SR 1 – Pavement Preservation; Drainage; Roadside Safety Improvements	Responsible Agency: Caltrans Project Phase: Future PID Target RTL Date: 7/1/2036 Contract Acceptance Date: TBD	\$10,255	Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
AMT: 20032	MON-001-0.0/39.8 MON-101-73.8/78.84 SB-101-22.54/30.1 SLO-046-57.8/60.849 SLO-101-58.8/63.596	In Monterey, Santa Barbara, and San Luis Obispo Counties, on Routes MON 1, MON 101, SB 101, SLO 46, and SLO 101 – Drainage rehabilitation; TMS upgrades; lighting rehabilitation at multiple locations.	SR 1/US 101/SR 46 – Drainage Rehabilitation; TMS Upgrades; Lighting Rehabilitation	Responsible Agency: Caltrans Project Phase: Future PID Target RTL Date: 7/1/2036 Contract Acceptance Date: TBD	\$10,003	Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
PI: 0518000103 AMT: 20744 EA: 05-1J990 PPNO: 2846	MON_1_22.6/43.8	In Monterey County, on Route 1 from PM 22.6 to PM 43.8 – Drainage improvements and site restoration.	SR 1 – Drainage Improvements & Site Restoration	Long Lead Project Responsible Agency: Caltrans Project Phase: Future PID Target RTL Date: 7/1/2036 Contract Acceptance Date: TBD	\$15,013	Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
PI: 0518000104 AMT: 20745 EA: 05-1K000 PPNO: 2869	MON_1_22.6/31.7	Near Lucia, in Monterey County, on Route 1 from 0.4 mi south of Lucia to 0.5 mi south of John Little State Reserve – Drainage improvements.	SR 1 – Drainage Improvements	Long Lead Project Responsible Agency: Caltrans Project Phase: Future PID Target RTL Date: 7/1/2036 Contract Acceptance Date: TBD	\$13,842	Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
PI: 0523000267 AMT: 21708 EA: 05-1R320 PPNO: 3181	MON_183_0/R2.1	In Salinas, in Monterey County, on Route 183 from the 101/183 Junction to 0.1 mi north of Market Circle – Pavement; drainage; overhead signage; complete streets improvements.	Salinas-183 Pavement Preservation Project	Responsible Agency: Caltrans Project Phase: Future PID Target RTL Date: 2/24/2032 Contract Acceptance Date: 11/16/2033	\$30,191	Mark Leichtfuss (805) 441-0125 mark.leichtfuss@dot.ca.gov
AMT: 21710	MON_146_1.485/10.08	In Soledad, in Monterey County, from the beginning of the route to the Monterey/San Benito County line at Pinnacles National Park – Pavement preservation.	Route TBD – Pavement Preservation	Responsible Agency: Caltrans Project Phase: Future PID Target RTL Date: 7/1/2036 Contract Acceptance Date: TBD	\$6,919	Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov

Caltrans District 5 Bi-Annual Project List for **Monterey County**



Proposed Future Projects in the 2025-Ten Year Plan [Continued]

Project IDs	Project Location County_Route_Postmile	Project Description	Project Name	Project Details	Construction Cost (\$1,000)	Project Manager
AMT: 22789	MON_101_54/71.01	In Monterey County, on Route 101 from 0.1 mi north of Walnut Avenue OC (44-0135) to 0.1 mi north of Fifth Street OC (44-0089) – Pavement preservation; drainage; TMS; lighting rehabilitation; signs; proactive safety improvements.	US 101 – Pavement Preservation; Drainage; TMS; Lighting Rehabilitation; Signs; Proactive Safety	Responsible Agency: Caltrans Project Phase: Future PID Target RTL Date: 7/1/2036 Contract Acceptance Date: TBD	\$35,807	Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
AMT: 22883	MON-101-85.0/98.1 MON-001-R77.6/R78.21 MON-068-R4.071/9.8 SCR-001-R3.3/17.5 SCR-017-0.0/6.1	In Monterey County and Santa Cruz County, at various locations on Routes 1, 68, and 101 – Trash capture and stormwater mitigation; drainage restoration; lighting rehabilitation; overhead sign structure rehabilitation; sign panel replacement; TMS upgrades.	SR 1/SR 68/US 101 – Trash Capture & Stormwater; Drainage Restoration; Lighting & Overhead Sign Structure Rehab; Sign Panels; TMS Upgrades	Responsible Agency: Caltrans Project Phase: Future PID Target RTL Date: 7/1/2036 Contract Acceptance Date: TBD	\$25,097	Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
AMT: 22907	MON-001-R77.6/R77.995 MON-068-R4.071/9.8 MON-101-85.7/87.5 MON-101-98.0/98.1	In Monterey County and Santa Cruz County, at various locations on Routes 1, 68, and 101 – Overhead sign structure rehabilitation; sign panel replacement; TMS upgrades.	SR 1/SR 68/US 101 – Overhead Sign Structure Rehabilitation; Sign Panel Replacement; TMS Upgrades	Responsible Agency: Caltrans Project Phase: Future PID Target RTL Date: 7/1/2036 Contract Acceptance Date: TBD	\$9,991	Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
PI: 0524000209 AMT: 24181 EA: 05-1S300 PPNO: 3235	MON_101_R39.8/R39.8	In King City, in Monterey County, at 850 South First Street – Replace equipment bays/storage and office building (Maintenance Station improvements).	King City Maintenance Station – Equipment Bays/Storage & Office Replacement	Responsible Agency: Caltrans Project Phase: Future PID Target RTL Date: 7/1/2036 Contract Acceptance Date: TBD	\$17,103	Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
AMT: 24471	MON_1_7.5/8.3	In Monterey County, on Route 1 from 0.2 mi north of Villa Creek Bridge to 0.1 mi south of White Creek Bridge – Remediate cliff retreat; construct artificial reef.	SR 1 – Cliff Retreat Remediation & Artificial Reef	Long Lead Project Responsible Agency: Caltrans Project Phase: Future PID Target RTL Date: 7/1/2032 Contract Acceptance Date: TBD	\$47,778	Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov

Caltrans District 5 Bi-Annual Project List for **Monterey County**



Proposed Future Projects in the 2025-Ten Year Plan [Continued]

Project IDs	Project Location County_Route_Postmile	Project Description	Project Name	Project Details	Construction Cost (\$1,000)	Project Manager
PI: 0524000152 AMT: 24562 EA: 05-1S000 PPNO: 3215	MON-025-0.0/11.75 SBT-025-0.0/45.0	In Monterey and San Benito Counties, on Route 25 from the Route 25/198 Junction to Ridgemark Drive – Install centerline rumble strips.	Route 25 Rumble Strip Project	Responsible Agency: Caltrans Project Phase: Future Supplemental PID Target RTL Date: 7/1/2036 Contract Acceptance Date: TBD	\$4,037	Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
AMT: 24784	MON-001-R77.899/R78.21 MON-068-R4.267/R4.429 MON-218-R0.0/1.956	In Monterey County, on Route 218 from Route 1 to Route 68 – Pavement; drainage; bicycle and pedestrian; ADA improvements.	SR 218 – Pavement; Drainage; Bicycle & Pedestrian; ADA	Long Lead Project Responsible Agency: Caltrans Project Phase: Future PID Target RTL Date: 7/1/2034 Contract Acceptance Date: TBD	\$19,114	Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
AMT: 24886	MON_1_95.2/97.6	Near Moss Landing, in Monterey County, from Potrero/Moss Landing Road to Struve Road (South) – Initiate sea level rise strategies per TAMC grant; evaluate alternatives.	Sea Level Rise Strategies – TAMC Grant Alternatives Evaluation	Long Lead Project Responsible Agency: Caltrans Project Phase: Future PID Target RTL Date: 7/1/2032 Contract Acceptance Date: TBD	\$87,217	Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
AMT: 25333	MON_101_73.8/87.3	Near Salinas, in Monterey County, on US 101 from 1.2 mi north of the North Gonzales OC (44-0092) to East Market Street UC (44-0093) – Preserve pavement (limits TBD).	US 101 – Pavement Preservation	Responsible Agency: Caltrans Project Phase: Future PID Target RTL Date: 7/1/2033 Contract Acceptance Date: TBD	\$50,932	Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
AMT: 25545	MON_101_R9.7/R22.0	In Monterey County, on US 101 from 0.3 mi north of Jolon Road UC (44-0009) to San Ardo UC (44-0193 L/R) – Pavement; TMS.	US 101 – Pavement & TMS	Responsible Agency: Caltrans Project Phase: Future PID Target RTL Date: 7/1/2034 Contract Acceptance Date: TBD	\$77,100	Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
AMT: 25546	MON_101_49.8/52.32	In Monterey County, on US 101 (limits TBD) – CAPM.	US 101 – CAPM	Responsible Agency: Caltrans Project Phase: Future PID Target RTL Date: 7/1/2034 Contract Acceptance Date: TBD	Cost in Development	Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
PI: 0526000032 AMT: 25710 EA: 05-1T560 PPNO: 3287	MON_101_R30.8/R30.8	Near Salinas, in Monterey County, on US 101 at Salinas River Bridges (44-0117 L/R) – Place polyester overlay.	Salinas River Bridge Preservation Project	Responsible Agency: Caltrans Project Phase: Future PID_Delayed 2028 SHOPP Target RTL Date: 3/7/2029 Contract Acceptance Date: 2/11/2030	\$17,736	Mark Leichtfuss (805) 441-0125 mark.leichtfuss@dot.ca.gov

Caltrans District 5 Bi-Annual Project List for **Monterey County**



Project Initiation Document Development for Local and Partnering Sponsors

Project IDs	Project Location County_Route_Postmile	Project Description	Project Name	Project Details	Construction Cost (\$1,000)	Project Manager
PI: 0525000007 EA: 05-1S420 PPNO: 3244	MON_101_70.859/70.859	In Gonzales, in Monterey County, at the US 101/5th Street intersection – Intersection improvements (scope to be determined).	Gonzales US 101 5th Street Intersection Improvements	Responsible Agency: Seeking Partnership Project Phase: 2028 PID Target RTL Date: 11/3/2028 Contract Acceptance Date: 10/11/2029	\$10,000	Ryan Caldera (805) 458-8457 Ryan.Caldera@dot.ca.gov



Proposed Future Project Initiation Document Development for Local and Partnering Sponsors

Project IDs	Project Location County_Route_Postmile	Project Description	Project Name	Project Details	Construction Cost (\$1,000)	Project Manager
RTP ID: MON-TAMC008-TAMC	MON_68_0.79/1.11	SR 68 X Congress Ave	SR 68 Congress Ave Roundabout	Implementing Agency: City of Pacific Grove Project Phase: Target RTL Date: TBD	TBD	Assigned Contact: Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
RTP ID: MON-TAMC008-TAMC	MON_68_0.2/2.1	SR 68 Pacific Grove Complete Street Improvement	SR 68 Complete Street Improvements	Implementing Agency: City of Pacific Grove Project Phase: Target RTL Date: TBD	TBD	Assigned Contact: Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
RTP ID: MON-MAR154-MA	MON_101_R84.48/R84.48	Widen Imjin Parkway to 4 lanes from Reseravation Road to Imjin Road (SR 1 at Imjin Parkway)	Imjin Parkway Widening Project	Implementing Agency: City of Marina Project Phase: Target RTL Date: TBD	\$41,750	Assigned Contact: Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
RTP ID: MON-SNS001-SL	MON_101_R91.01/R91.01	Construct 4-lane westside bypass around Salinas from Boronda to Davis Rd, including 4-lane Rossi St connector. Includes widening of Davis to 4 lanes from bypass connection to W Blanco Rd	[Westside Bypass] US 101/Boronda Road Operational Improvements	Implementing Agency: City of Salinas Project Phase: Target RTL Date: TBD	\$50,472	Assigned Contact: Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
RTP ID: MON-SOL014-SO	MON_146_3.48/10.08	Construct to 4 lanes from SR 146 (Metz Road) to Nestles Road. Install Class II bike facility. SR 146 West from Metz Road to Monterey/ San Benito County line	SR 146 Bypass (Pinnacles Parkway)	Implementing Agency: City of Soledad Project Phase: Target RTL Date: TBD	\$15,589	Assigned Contact: Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
RTP ID: MON-CT039-CT	MON_218_0/0	City of Seaside-Implement biking, walking, transit, and ZEV improvements.Add turn pockets, signal improvements, shoulder widening, etc.	SR 218 - Operational Improvements	Implementing Agency: Caltrans Project Phase: Target RTL Date: TBD	\$10,000	Assigned Contact: Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
RTP ID: MON-SEA042-SE	MON_1_R80.718/R80.719	City of Seaside Roundabout concepts for interchange Fremont and 101 NB onramp. Redesign and build new intersection at Fremont, Monterey Road and Highway 1 on/off ramps. Design concept includes a doubleroundabout and an underground tunnel for the continuation to the SURF! Busway corridor and bike/ped path in the TAMC rail right-of-way.	Fremont Street / Monterey Rd / Highway 1 Intersection (City of Seaside Roundabout and Onramp Project)	Implementing Agency: City of Seaside Project Phase: Target RTL Date: TBD	\$25,000	Assigned Contact: Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
RTP ID: MON-SOL004-SO	MON_101_62.7/63.5	US 101 from 0.1 mile north of Front Street interchange to 0.9 mile north of Front Street interchange	City of Soledad North st interchange	Implementing Agency: City of Soledad Project Phase: Target RTL Date: TBD	\$35,000	Assigned Contact: Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
RTP ID: MON-MAR156-MA-2026	MON_1_TBD/TBD	Marina Station Improvements. Del Monte Blvd at SR 1.	Interchange at SR 1/ Del Monte Blvd	Implementing Agency: City of Marina Project Phase: Target RTL Date: TBD	\$12,375	Assigned Contact: Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov
RTP ID: MON-MAR084-MA-2026	MON_1_R 86.48/86.51	Marina Station Improvements. Install new traffic signals.	Interchange at SR 1/ Reservation Rd	Implementing Agency: City of Marina Project Phase: Target RTL Date: TBD	\$500	Assigned Contact: Jimmy Ochoa (805) 503-5025 jimmy.ochoa@dot.ca.gov