



US 101 South of Salinas Project Updates

TAMC Board Meeting
October 28, 2026






Agenda – Overview of Projects

- **South of Salinas Access Management project, “safety project”** (*short term*)
- **US 101 South of Salinas Corridor Improvement project EA 05-0H330** (*long term*)




Safety Project: Left turns and U-Turns



Safety Project Location:

Overlap with long-term
SOS improvement project





Safety Project Schedule Update

Milestone	Date
CTC Approves Safety Project (completed)	January 2025
Design (underway)	February 2025-July 2026
Construction Contract Award – Graniterock	October 2026
Construction Start*	November 2026
End Construction	Summer-Fall 2027
<i>Anticipated start of phased construction for long-term corridor improvement project</i>	<i>Mid-2031</i>

*Full median closure tentatively targeted to occur December 2026-January 2027. Final schedule is currently being developed by contractor.

Safety Project Public Information


SOUTH of SALINAS ACCESS MANAGEMENT PROJECT



More Information to Come

Project Details

Full median closure south of Salinas on Highway 101 at all intersections between Salinas and Chualar anticipated for February/March 2027, including detour implementation on Alisal and Old Stage Road.



Timeline:

- Fall 2026: Begin construction contract
- Late 2026 / Early 2027: Traffic impacts begin, expect delays
- Early 2027: Full median closure with temporary barriers
- Fall 2027: Construction of permanent barriers completed

Contact

Scan this QR code to visit the Project Page. Follow our socials:



Public Information Office
info-D5@dot.ca.gov
805-549-3318

Project Manager
Meg Henry
meg.henry@dot.ca.gov
(805) 441-3792

PROYECTO DE GESTIÓN DE ACCESOS AL SUR DE SALINAS



Más información próximamente

Detalles del Proyecto

Se prevé el cierre total del separador al sur de Salinas, en la autopista 101, en todas las intersecciones entre Salinas y Chualar para febrero o marzo de 2027, lo que incluye la implementación de desvíos en Alisal Road y Old Stage Road.



Timeline:

- Otoño 2026: Inicio del contrato de construcción
- Finales de 2026 / Principios de 2027: Comienzo de impacto al tráfico; se esperan retrasos
- Principios de 2027: Cierre total del separador con barreras temporales
- Otoño 2027: Finalizada la construcción de barreras permanentes

Contact

Escanea este código QR para visitar la página del proyecto. Síguenos en nuestras redes sociales:



Oficina de Información Pública
info-D5@dot.ca.gov
805-549-3318

Gerente del proyecto
Meg Henry
meg.henry@dot.ca.gov
(805) 441-3792

*Caltrans is sending monthly email updates on the coming closure to interested parties who have signed up for our email list and messaging monthly through social media.

Agenda – Overview of Projects

- **South of Salinas Access Management project, “safety project”** (*short term*)
- **US 101 South of Salinas Corridor Improvement project EA 05-0H330** (*long term*)



Update: South of Salinas Corridor Improvement Project (Long-term)

- Currently in environmental review phase
 - Anticipated circulation of Draft Environmental Document (ED): **Spring 2027**
 - Anticipated release of Final ED: **Fall 2027**
- Pursuing funding: Senate Bill 1 Trade Corridor Enhancement Program (“TCEP”)
- Pursuing innovative delivery: Construction Manager/General Contractor (“CMGC”)




Update: South of Salinas Corridor Improvement Project (Long-term)

Pursuing initial funding request: Senate Bill 1
Trade Corridor Enhancement Program
("TCEP"), Cycle 5

- Application submittal in November 2026
- Award decisions will be made June 2027





Update: South of Salinas Corridor Improvement Project (Long-term)

Construction Manager/General Contractor (“CMGC”)

- Benefits: Early collaboration to identify/address risks, optimize construction staging/traffic management, coordinate community messaging and develop cost saving innovations
- CMGC interviews for short-list applicants completed in mid-October
- Contractor procurement underway, to be completed in January 2027

What's Next?

Safety Project messaging

Started in April 2026 and will continue into early 2027

Draft environmental document circulation meeting

Early 2027, exact dates will be posted on project websites:

<https://engage.dot.ca.gov/05-0h330>

<https://www.tamcmonterey.org/highway-101-south-of-salinas>



Thank you

